

Logging Plan					
TASKS ASSIGNED AND DISCUSSED	DATE	START TIME	END TIME	Attendance	LOCATION
Discuss project and roles	10-Feb-26	12:00 PM	1:00 PM	ALL	EATON
Discuss project deliverables and vision	13-Feb-26	11:00 AM	12:00 PM	ALL	EATON
Collaborated over Vision Statement	19-Feb-26	12:00 PM	1:00 PM	ALL	EATON
Work on UPEDU template, Programming Guidelines and filling out SDP	20-Feb-26	11:00 AM	12:00 PM	ALL	EATON
Identify areas where each of us needs help, Programming Guidelines, Risk management, Configuration Management Plan, SDP	21-Feb-26	5:00 PM	5:30 PM	ALL	Zoom
Discuss project deliverables 2	28-Feb-26	6:00 PM	6:30 PM	ALL	Zoom
Discuss Specific Requirement	4-Mar-26	5:00 PM	5:45 PM	ALL	Zoom
Work on UPEDU template, SRS	8-Mar-26	5:00 PM	5:35 PM	ALL	Zoom
Identify areas where each of us needs help, SRS, Specific Requirement, Presentation	14-Mar-26	6:00 PM	6:30 PM	ALL	zoom
review the architecture assignment requirements and the UPEDU template. We discussed what sections were required, what optional sections could be skipped, and how the architecture document should connect to the project description and SRS. We also talked about the main system components we already knew we needed, such as the tokenizer, parser, evaluator, and user interface.	9-Apr-26	5:00 PM	5:45 PM	All	Zoom
Focused on the system structure and decided to use a modular layered architecture because it matched the evaluator project well. We discussed how the input module, tokenizer, parser, evaluator, error handler, and GUI should connect. We also talked about keeping the core logic separate from the Qt interface so the project would be easier to test and maintain.	10-Apr-26	5:30 PM	6:05 PM	Mahathi, Ayesha, Ritwik	Zoom
reviewed the architecture draft and checked whether it matched the project scope and rubric. We discussed the deployment view, data flow, and how the system should behave during normal execution and error cases. We also talked about possible risks like parsing complexity, Qt learning curve, and integration issues between team members.	11-Apr-26	4:50 PM	5:20 PM	Mahathi, Ayesha, Ritwik	Zoom
final review of the architecture document and checked grammar, formatting, and consistency with the README and SRS. We confirmed the main modules, the architecture choice, and the project repository structure. We also made sure the meeting logs were complete and that the document was ready to place into the UPEDU template for submission.	4/12/2026	5:45 PM	6:20 PM	Mahathi, Ayesha, Ritwik	zoom
UPCOMING TASKS					
to work on deliverable 4	4/18/2026	6:00 PM	6:20PM	Mahathi, Ayesha, Ritwik	zoom
finish Deliverable 4 and move to deliverable 5 & 6	4/25/2026	6:00 PM	6:30PM	Mahathi, Ayesha, Ritwik	zoom
Deliverable-4 (Implementation)					
Deliverable-5 (Test cases)				Mahathi, Ayesha, Ritwik	

Deliverable-6 (User Manual)				Ritwik, Mahathi, Ayesha	
				Ritwik, Mahathi, Ayesha	
Attendance Issues And concerns					
Jacob - Absent and not responsive during the meet and project completion..					
Implementation					
Reviewed implementation deliverable requirements and matched the coding scope to the essential SRS features.Agreed on tokenizer, parser, evaluator, CLI, and test structure based on the architecture document.Implement tokenizer and parser, add expression tree support	4/30/2026	5:30 PM	6:10 PM	Ritwik,Mahathi, Ayesha	Zoom
Reviewed code progress and checked handling of precedence, associativity, unary operators, and errors.Finish evaluator logic, add tests, update README.Completed final review of implementation files, documentation, and repository readiness.	5/2/2026	5:30 PM	6:10 PM	Ritwik,Mahathi, Ayesha	Zoom
Test Cases					
Reviewed test case deliverable requirements and identified essential features to cover.Draft test case sections and collect core examples.	5/3/2026	5:30 PM	6:30 PM	Ritwik,Mahathi, Ayesha	Zoom
Brainstormed positive, negative, boundary, and malformed-input test cases.Expand test table and add edge/error cases. Reviewed clarity, completeness, and required fields for each test case.Refine expected results and improve formatting. Finalized test case specification and checked coverage against the SRS and implementation.	5/4/2026	5:30 PM	6:30 PM	Ritwik,Mahathi, Ayesha	Zoom
User Manual					
Reviewed user manual requirements and identified required sections.Draft manual structure and gather supported features. Discussed build/run workflow, command-line usage, and realistic troubleshooting topics.Write getting started, operators, examples, and troubleshooting sections.	5/6/2026	5:30 PM	6:30 PM	Ritwik,Mahathi, Ayesha	Zoom
Reviewed wording for clarity and checked consistency with the implementation and requirements.Finalize FAQ, glossary, and examples. Completed final review of manual content, formatting, and usability.	5/7/2026	5:30 PM	6:30 PM	Ritwik,Mahathi, Ayesha	Zoom